

**GoI-UN Joint Programme on Convergence**  
**Monthly Progress Report, for the month of July 2011, District: North Bastar, Kanker**

Name and Designation of the Nodal Officer: Mr. N. K. Xaxa  
 Collector  
 North Bastar Kanker, Chhattisgarh

**1. Progress during the reporting period:**

Outputs	Activities planned to achieve this output (put in bullet points)	Timeline			
		W1	W2	W3	W4
1.1	Annual District Plan Requirement				
1.2	Situational Analysis				
2.1	Attending workshop on NRLM				
2.2	Facilitating Integrated Village- Micro planning pilot				
3.1	Taking information on MDG Indicators				
4.1	Others as per direction of District Collector / CEO Zila Panchayat				

If there is any deviation in the planned activities then pl. specifies what were the issues?

Any Other issue, challenge you would like to mention:

**2. Plan for Next month:**

Outputs	Activities planned to achieve this output (put in bullet points)	Timeline			
		W1	W2	W3	W4
1.1	Annual District Plan Requirement				
1.2	Scheduling DPC workshop				
1.3	Situational Analysis				
2.1	NRLM's District Perspective and Implementation Plan				
2.2	Facilitating Integrated Village- Micro planning pilot				
3.1	Drafting a design proposal for the effectiveness of the AWC services to curb the malnutrition among under 3 year children (in consultation with District Extender)				
4.1	Others as per direction of District Collector / CEO Zila Panchayat				

District Facilitator  
 District: North Bastar, Kanker

**1.1-) Annual District Plan Requirement:**

A workshop was organised at Zila Panchayat for the District Level Official, on 4<sup>th</sup> July 2011. The resource person from the State Planning Commission facilitated the process. The District Level Intervention has been a positive initiation by the State Planning Commission, this year. The honourable District Collector & CEO, Zila Panchayat, were also present during the workshop. The expectation of going up to the block level, for the annual district plan, was shared with the district level officials. State Convergent Facilitator, Mr. Sanjoy Samaddar, briefed, about the possible indicators, that can be looked into while the block level planning will be executed.

This month also the ASO, at DPSO office, was explained the initiatives and necessary preparation require for executing the task of Annual District Plan 2012-13. But he engagement in other departmental training at New Delhi (since July 25- Aug 5) also affected the progress at this crucial stage. The consultation with DPSO, Kanker was also done, according the latest received District resurces in the last week of the July, 2011. In the next months also the attempt would be made to ensure the greater involvement of the staff at DPSO, Other department offices, so that the efforts being take up are understood and effectively institutionalized at the later stage. hdj

**1.2-) Situational Analysis:**

The Situational analysis is a work in progress, and at this stage the information is due to be received from the livelihood sector, health sector departments in particular. The analysis part is also being done simulteneously.

**2.1-) Attending workshop on NRLM:** Attended a workshop on the National Rural livelihood Mision (NRLM) at SIRD, Nimora Raipur. Subsequent to the workshop it was expected to contribute, in the State Perspective & Implementation Plan (SPIP) of the NRLM and in this regard the District Facilitator had been at SIRD, Raipur during August 14-17, 2011. A draft chapter on Convergence has been shared with the SPIP coreteam. The copy of the draft note on Convergence under NRLM is attached at **Annexure 1**.

The DF acilitated the presentation of the NRLM concepts and requirements of the District Perspective and Implementation Plan (DPIP) in the District Level TL meeting on 18<sup>th</sup> August, 2011. (Presentation attached for the reference at **Annexure 2**)

**2.2-) Facilitating initiation of the micro planning exercises:**

Under the guidance of honourable CEO, Zila Panchayat Sir, the district is in the process of executing the Integrated Vilage Micro Planning Process Pilot at the follwong 3 Panchayats: Tarasgaon (Charama Block), Pewari (Bhanupratappur Block), Raurwahi (Durgkondal). The 3 panchayats has different social and geographical setting. While the Tarasgaon Panchayat has its recognition as one of the most progressive panchayat of the district, the other two panchayats taken are from the partially naxal affected refigion of the district. The latest progress status is as:-

Activities	Gram Pacnahayat		
	1- Tarasgaon (Charama)	2- Pewari (Bhanupratppur)	3- Raurwahi (Durgkondal)
1- Initial Launch Meeting (forming infornal Technical Support Team)	Completed	Completed	Completed
2- Initial Rapport Building and Mapping Exercises (Social Mapping, Resource Mapping, Chapati Chitran, Energy, Fisheries, Irrigation, Land Use, Seasonal Cahrts, Service Facility Mapping)	Completed	Completed	Completed
3- Husehold Survey Schedule	Completed	Completed	Completed
4- Household Information (data entry)	Completed	Completed	Completed
5- Focussed Group Discussions	Completed	Completed	Completed
6- Colelction of the Departmental Information	Completed	Partially Completed	Partially Completed
7- Analysis part of the data	Completed	Completed	Work in Progress
8- Formal establishment of - Technical Support Team & its members	Completed	Work in Progress	Work in Progress

The work is being executed through an experienced NGO Samrathan, Raipur (the NGO has also worked in UNICEF, supported Rajanandgaon Integrated District Approach). The process has been customized, for the sectoral requirement of District Plans. It's a a Formative reseach, initated first time in the district to expereicne the lessons of Integrted approach. A visit of Programme Officer, M&E(UNICEF), Raipur, (25 July 2011) also occurred to understand the sattus, monitor and the field progress. The filed staus

report was also shared with CEO, Zila Panchayat, by the PO M&E (Unicef). The lessons in the processes are being documented to facilitate the sharing, after the completion of the whole process within next 1-2 months.




**3.1) Taking information for the MDG Indicators:**

On the MDG Status requirement the following indicator's has been collected so far – IMR, MMR, Institutional Delivery, Toilet Coverage, Drinking water supply coverage, Malaria, Malnutrition, NER (primary, Middle).

**4.1) Other's as per Direction of the District Collector/ CEO Sir:**

- Facilitated the development of the presentation to be used, during the visit of Honorable Union RD Minister, Sri Jai Ram Ramesh on 22<sup>nd</sup>- 23<sup>rd</sup> of July, 2011. (**Annexure 3**)
- Facilitating the IAP database and monthly MIS upload on the Planning Commission's website
- Participated in the state level review meeting of the GoI-UNJCP Chhattisgarh on 8<sup>th</sup> July, 2011
- Facilitating the revised proposal development on the District Innovation Fund. (One of the earlier proposal – Public Call Centre at 1 block was already sanctioned by the state Government)

**List of Annexures:**

<b>Annexure</b>	<b>File Name</b>	<b>Link</b>
Annexure 1 -	1- Chapter on Convergece drafted for the SPIP, NRLM	 1- Chapter on Convergece drafted
Annexure 2-	2- Presentation facilitated for the District Level Workshop on NRLM	 2- Presentation facilitated for the Dist
Annexure 3-	3- Presentation facilitated for the visit of Hon. Union RD Minister, Jairam Ramesh	 3- Presentation facilitated for the visi