

GoI-UN Joint Programme on Convergence
Monthly Progress Report, for the Month of October 2010, District: North Bastar, Kanker

(The DF and DSO are to submit a joint report using this format to the district nodal officer. The Nodal officer is to submit the district report to the State Government)

Name and Designation of the Nodal Officer: Collector
North Bastar Kanker, Chhattisgarh

1. Progress during the reporting period:

Out puts	Progress against activities planned in previous month to achieve this output (bullet points)	Timeline			
		W1	W2	W3	W4
1	<ul style="list-style-type: none"> ▪ Situational analysis draft version finalised and available at district website (hard copy attached) 				
2	<ul style="list-style-type: none"> ▪ Facilitated a brief note on two proposals- from district to be covered under District Innovation Fund (DIF). Those are as: a-) Promoting the use of the GIS++ for spatial planning, b-) Block level Call centre for public grievance redressal mechanism - details attached 				
3	<ul style="list-style-type: none"> ▪ Prepared a study paper on sanitation (for advocacy on issues), one of the critical indicator under MDG 7, and given that note to Ex. Engineer PHED ▪ Facilitated the updation of the monthly MIS on 10 indicators of LWE (copy of abstract attached) ▪ Facilitated the schedule and presentation preparation for orientation of the District level Officials on <i>Handwashing Day</i> (Presentation attached), in association with the NYK & PHED. 				
4	<ul style="list-style-type: none"> ▪ Participated in review meeting at Raipur and presented progress of district in UNJCP so far (13th -14th October, 2010) ▪ Initiated work on UNJCP Base Line Questionnaire ▪ Developed a paper for the ongoing monitoring of the Aaganwadi Effectiveness (use of grading system for Aaganwadi monitoring), shared the tool to DWCD Officer- copy attached. 				

If there is any deviation in the planned activities then pl. specify what were the issues?

Any Other issue, challenge you would like to mention:

2. Plan for Next month:

Outputs	Activities planned to achieve this output (put in bullet points)	Timeline			
		W1	W2	W3	W4
1	<ul style="list-style-type: none"> ▪ Initiating a study note on the different key tribes in the District (based on secondary data) ▪ Working on the requirement of the district planning ▪ District level workshop on Integrated District Planning 				
2	<ul style="list-style-type: none"> ▪ Budget flow analysis of horticulture department. 				
3	<ul style="list-style-type: none"> ▪ Facilitation developing a list of key indicators, on which feedback is required from community for the effective implementation of Health Sector, 				
4	<ul style="list-style-type: none"> ▪ Any other issue as per guidance of the Collector/ CEO 				