

**Gol-UN Joint Programme on Convergence**  
**Monthly Progress Report, for the Month of September 2010, District: North Bastar, Kanker**

(The DF and DSO are to submit a joint report using this format to the district nodal officer. The Nodal officer is to submit the district report to the State Government)

**Name and Designation of the Nodal Officer: Collector**  
**North Bastar Kanker, Chhattisgarh**

**1. Progress during the reporting period:**

Outputs	Progress against activities planned in previous month to achieve this output (bullet points)	Timeline			
		W1	W2	W3	W4
1	<ul style="list-style-type: none"> <li>▪ Facilitated DPSO Cell in segregation of the District Plan Budget as per the category required from the State Planning Commission.</li> <li>▪ Finalised the Sectoral Situational Analysis (draft version).</li> <li>▪ Facilitated drafting of the letter for the departments for sending – required details for the - Aalekh (Write-up)</li> </ul>				
2	<ul style="list-style-type: none"> <li>▪ Finalised the utilisation trend analysis in key flagship programmes</li> <li>▪ Drafted a brief proposal (note) for use of GIS Gram++, spatial planning tool use in the district.</li> </ul>				
3	<ul style="list-style-type: none"> <li>▪ Completed HR &amp; Tenure analysis</li> </ul>				
4	<ul style="list-style-type: none"> <li>▪ Participated in the TL Meetings</li> <li>▪ Facilitation the LWE-MIS entry updation</li> <li>▪ Participating in the National level meet of District Facilitator with theme as “looking back, moving forward”</li> </ul>				

If there is any deviation in the planned activities then pl. specify what were the issues?

**Any Other issue, challenge you would like to mention:**

**2. Plan for Next month:**

Outputs	Activities planned to achieve this output (put in bullet points)	Timeline			
		W1	W2	W3	W4
1	<ul style="list-style-type: none"> <li>▪ Drafting a proposal for strengthening district planning</li> <li>▪ Initiating, A review on the different tribes based on secondary sources</li> <li>▪ Initiating works on the questionnaire for the DPC study</li> <li>▪ Making the Situational Analysis, to be available at the District's Website</li> </ul>				
2	<ul style="list-style-type: none"> <li>▪ Sharing brief note of the flagship programme utilisation sheet to concern departments</li> </ul>				
3	<ul style="list-style-type: none"> <li>▪ Drafting of details on Bottlenecks in the District Plannings</li> <li>▪ Making a draft note on the implementation of the TSC</li> </ul>				
4	<ul style="list-style-type: none"> <li>▪ Any Other task assigned by the District Collector / Chief Executive Officer</li> <li>▪ Participating in UNJCP review meet at Raipur</li> </ul>				

Gol –UN JCP Team  
 District : North Bastar  
 Kanker